

Attendees:

Ryan, Gerardo, Logan, Tyler

Agenda Items Discussed:

Recap – Reviewed milestone 3 requirements and assigned TODOs and future implementations. Also started on initial design of GUI.

Milestone 3 -

Went over design requirements and TODOs for milestone 3.

TODOs:

- Update design document to have a goal on use cases (Gerardo)
- process error handling with try and catch blocks (Ryan)
- handle overflows and truncate 'words' when necessary (Tyler & Ryan)
- add unit tests for overflow (Ryan)
- expand readme (Logan)

Future Implements:**GUI design and documentation**

Initial development of a design occurred during the meeting; in addition, we have assigned Tyler to finalize the wireframe design.

implement GUI

Ryan and Gerardo are assigned to research and implement changes to the code to build the GUI.

Class definition document

Logan will create the class definition document and revise the README document.

SRS document

Outlined in the project video for individual use and then combining together. Logan (SCRUM Master) will divvy out SRS documents