

Meeting Report (6/2/26)

Attendees:

Logan, Ryan, Tyler, Gerardo

Recap: Went over where we all currently are on our part of the project. Discussed what was working, what needed work, and where we were in the process.

Decided on how to properly structure the program and get rid of unnecessary files.

Assigned tasks stayed the same, with additional communication throughout the week to ensure submission of Milestone 2 by Friday June 5th.